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ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE
REGULATORY CONTACT RECORD

Date/Time: 12/28/99 16 00

Site Contact(s): T C Baker

Phone: 303 966-4329

Regulatory Contact: Chnis Gilbreath

Phone: 303 692-3371

Agency: Colorado Department of Public Health and Environment,

Hazardous Materials and Waste Management Division

Purpose of Contact: Report and discuss premature process pipe removal from system
#14, Building 771

Dascussion

B771 liquids team made unexpectedly rapid progress in removing all hquid from the
process piping 1n system #14 The quick finish of tap and drain activities left the team
free for other work The foreman requested and received approval to begin pipe removal
on system #14 There was no hold pomt or check required in the combined IWCP The
CDD for system #14 had been drafted, but was not 1ssued for the approval cycle
CDPHE had not seen the CDD 1n any form and had not given any type of approval

When I discovered that removal was 1n progress, I informed closure team management of
the problem The system was immediately put into a safe configuration and further work
was stopped I then contacted Chris Gilbreath by phone and informed him of the
situation and we proceeded to discuss the path forward After several options were
discussed we agreed

1 I would proceed to 1ssue and get the CDD approved by normal channels as rapidly as
possible

2 Pipe removal on system #14 would remain on hold until formal approval was
received from CDPHE

3 A step would be inserted in future IWCPs before pipe removal activities requiring
signature confirmation that the proper CDD was approved and n place

4 ] would attend the fact finding meeting at 10AM Wed and confirm that facts were as
stated And report back to Chrs any changes to our understanding
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I did attend said meeting on Dec 29 and have discussed results with Chris A couple
shight vanations to our understanding were agreed to 1n the meeting and with/by Chris
Gilbreath

1 The confirmation signature discussed in #3 above would come from the
environmental compliance manager or designee

2 In addition, I will provide an updated list with the current status of CDDs at each
Monday planning meeting for use by CCAs at their POD meetings

3 The system #14 pipe that has been removed and stored in GB K-30 should be size
reduced and waste packaged now to prevent any future confusion

The CDD has been 1ssued to K-H for submittal to CDPHE on 12/29/99

Contact Record Prepared By: Thomas C Baker

Dastribution

R DiSalvo, RFFO
Springer, RFFO
Grosek, RFFO
Burbach, CDPHE
Gilbreath, CDPHE
Shelton, K-H
North, K-H
Phlhlips, K-H
Rose, K-H
McPherson, RMRS
Hopkins, RMRS
Cathel, RMRS
Wolf, RMRS .
VonFeldt, RMRS
Arnold, RMRS
Romano, RMRS
Tyler, RMRS
Leitner, PE

Myers, PE
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